

| | JACINTO RUIZ | ALFREDO CAMPOS | JULIÁN CARRASCOSA | ADRIÁN ACOSTA | PABLO VÁZQUEZ | FRANCISCO ELENA | TOTAL (h) |
|----------------------|-----------------|----------------|----------------------|------------------|------------------|--------------------|--------------|
| DOMINIO | 1 | 1 | 0 | 1 | 4 | 1.5 | 8.5 |
| SERVICIOS | 4 | 5 | 0 | 4 | 25 | 1 | 39 |
| REPOSITORIOS | 1 | 1 | 0 | 3 | 10 | 1 | 16 |
| VISTAS | 2 | 5 | 0 | 0.5 | 4 | 2 | 13.5 |
| ARCHIVOS CONFIG | 0.5 | 0.5 | 0 | 0.5 | 0.5 | 1 | 3 |
| CONTROLADORES | 2 | 4 | 0 | 3 | 20 | 0 | 29 |
| CONVERTIDORES | 0 | 1 | 0 | 0 | 0 | 0 | 1 |
| CORRECCIONES | 1 | 2 | 0 | 1 | 40 | 0.5 | 44.5 |
| MASTER PAGE | 2 | 2 | 0 | 0 | 2 | 0 | 6 |
| TESTS FUNCIONALES | 6 | 0 | 0 | 6 | 2 | 6 | 20 |
| TOTAL (h) | 19.5 | 19.5 | 0 | 19 | 107.5 | 11 | 180.5 |

Costes

Horas totales del proyecto: 180.5 horas

Coste de horas del proyecto: 180.5 * 13€/h = 2346.5€

Costes de empresa e impuestos: 1250€

Costes totales: 3596.5€

Amortización: 3596.5€/328.75 = 10.94

Beneficio: 3934.57€